

CARES ACT

K12 WIRELESS
IMPROVEMENTS

MEETING#15



AGENDA

- Procurement guidelines
- Reimbursement PDF
- Tagged inventory
- 11/25 meeting
- Review dashboard
- Wrike training



PROCUREMENT RULES

- IF you deviated from your rules regarding required quotes/bid process
- Provide all documentation with approvals
 - Board minutes












REIMBURSEMENT PDF

- IF you are close to being done please submit NOW!
- IF you are DONE submit NOW!
- IF you would like us to review your documentation before you do the PDF- @Joleen

PROJECT DASHBOARD

Reimbursement PDF - **DUE Dec 1st**

3
WEEKS
LEFT!!!

COMPLETED (31)		
	Reimbursement PDF Completed Winter Sports School	Dec 1
	Reimbursement PDF Completed Beehive Science & T...	Dec 1
	Reimbursement PDF Completed City Academy Chart...	Dec 1
	Reimbursement PDF Completed Bonneville Academy	Dec 1
	Reimbursement PDF Completed Emery School Distict	Dec 1
	Reimbursement PDF Completed Entheos Academy K...	Dec 1
	Reimbursement PDF Completed Gateway Preparator...	Dec 1
	Reimbursement PDF Completed George Washington...	Dec 1
	Reimbursement PDF Completed Granite School Distr...	Dec 1
	Reimbursement PDF Completed Ignite Entrepreneurs...	Dec 1
	Reimbursement PDF Completed Jordan School Distri...	Dec 1

TAGGED INVENTORY

KEEP EXCEL SHEET UPDATED IN WRIKE (IF
YOU MOVE ACCESS POINTS AFTER 12/30)



11/25/20 MEETING

Do you want to meet?

Options:

- Room can be open
 - For questions
 - For Wrike training
 - For one on one help
- Not a formal meeting



Please remember not to use any links (Google etc.) in your task. Files need to be added to the tasks.



PROJECT DASHBOARD

6
WEEKS
LEFT!!!

Equipment Installed & Configured

Equip Installed - Completed (65)	Equip Installed - In Progress (36)	Equip Installed - New (27)
<p>Completed Guadalupe School Sep 4</p>	<p>OVERDUE (35)</p> <p>In Progress Morgan School District Sep 4</p>	<p>NEW (27)</p> <p>New Mountainville Academy Sep 4</p>
<p>Completed South Summit Scho... Sep 4</p>	<p>In Progress Pinnacle Canyon Acade... Sep 4</p>	<p>New Endeavor Hall Sep 4</p>
<p>Completed Rich School District Sep 4</p>	<p>In Progress Weber School District Sep 4</p>	<p>New John Hancock Charter School Dec 14</p>
<p>Completed Tintic School District Sep 4</p>	<p>In Progress North Star Academy Sep 4</p>	<p>New Tuacahn High School Sep 4</p>
<p>Completed Vanguard Academy Sep 4</p>	<p>In Progress Box Elder School District Sep 4</p>	<p>New Lincoln Academy Sep 4</p>
<p>Completed Ogden Preparatory Acad... Sep 4</p>	<p>In Progress East Hollywood High Sc... Sep 4</p>	<p>New Summit Academy Draper Camp... Sep 4</p>
<p>Completed Promontory School of Ex... Sep 4</p>	<p>In Progress Vista School Sep 4</p>	<p>New Summit Academy Independenc... Sep 4</p>
<p>Completed Weilenmann School of D... Sep 4</p>	<p>In Progress Iron County School Distr... Sep 4</p>	<p>New Summit Academy Bluffdale Ca... Sep 4</p>
<p>Completed North Summit Scho... Sep 4</p>	<p>In Progress Garfield School District Sep 4</p>	<p>New Advantage Arts Academy Sep 4</p>
<p>Completed Salt Lake City School Dis... Sep 4</p>	<p>In Progress Rural Utah Child Develo... Sep 4</p>	<p>New Summit Academy High School Sep 4</p>
<p>Completed Early Light Academy Sep 4</p>		

PROJECT DASHBOARD

Equipment Delivered

6
WEEKS
LEFT!!!

Equip. Delivered - Compl... (105)	Equip. Delivered - In Progr... (24)	Equip. Delivered - New (1)
COMPLETED (105)	OVERDUE (24)	OVERDUE (1)
Equipment Delivered Aug 21 Completed Salt Lake School for... @	Equipment Delivered Aug 21 In Progress Summit Academy Bluffd...	Equipment Delivered Aug 21 New Endeavor Hall
Equipment Delivered Aug 21 Completed Northeastern Utah ... @	Equipment Delivered Aug 21 In Progress East Hollywood High Sc...	
Equipment Delivered Aug 21 Completed Logan City School D... @	Equipment Delivered Aug 21 In Progress San Juan School Di... @	
Equipment Delivered Aug 21 Completed Mountainville Acade... @	Equipment Delivered Aug 21 In Progress Murray City School ... @	
Equipment Delivered Aug 21 Completed Millard School District	Equipment Delivered Aug 21 In Progress Lakeview Academy	
Equipment Delivered Aug 21 Completed Entheos Academy Kearns	Equipment Delivered Aug 21 In Progress Tuacahn High School	
Equipment Delivered Aug 21 Completed Entheos Academy Magna	Equipment Delivered Aug 21 In Progress Lincoln Academy	
Equipment Delivered Aug 21 Completed Excelsior Academy @	Equipment Delivered Aug 21 In Progress Jefferson Academy	
Equipment Delivered Aug 21 Completed Channing Hall	Equipment Delivered Aug 21 In Progress North Davis Preparatory...	
Equipment Delivered Aug 21 Completed Greenwood Charter Sch...	Equipment Delivered Aug 21 In Progress Ascent Academies of Ut...	
Equipment Delivered Aug 21 Completed Utah County Academy o...	Equipment Delivered Aug 21 In Progress HighMark Charter School	



- QUESTIONS?
- WRIKE HELP?
- DOCUMENT REVIEW?