


CARES ACT

K12 WIRELESS
IMPROVEMENTS

MEETING#9



AGENDA

- CARES Act stickers
- Updates
- Review dashboard
- Wrike training



CARES ACT STICKERS



PLEASE ADD YOUR INSTITUTIONS W9 (NEW TASK ADDED 9/23)

Form **W-9**
 (Rev. December 2014)
 Department of the Treasury
 Internal Revenue Service

**Request for Taxpayer
 Identification Number and Certification**

**Give Form to the
 requester. Do not
 send to the IRS.**

Print or type
See Specific Instructions on page 2.

1 Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.	
2 Business name/disregarded entity name, if different from above	
3 Check appropriate box for federal tax classification; check only one of the following seven boxes: <input type="checkbox"/> Individual/sole proprietor or single-member LLC <input type="checkbox"/> C Corporation <input type="checkbox"/> S Corporation <input type="checkbox"/> Partnership <input type="checkbox"/> Trust/estate <input type="checkbox"/> Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶ _____ Note. For a single-member LLC that is disregarded, do not check LLC; check the appropriate box in the line above for the tax classification of the single-member owner. <input type="checkbox"/> Other (see instructions) ▶ _____	4 Exemptions (codes apply only to certain entities, not individuals; see instructions on page 3): Exempt payee code (if any) _____ Exemption from FATCA reporting code (if any) _____ <i>(Applies to accounts maintained outside the U.S.)</i>
5 Address (number, street, and apt. or suite no.)	Requester's name and address (optional)
6 City, state, and ZIP code	
7 List account number(s) here (optional)	

Part I Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid backup withholding. For individuals, this is generally your social security number (SSN). However, for a resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is your employer identification number (EIN). If you do not have a number, see *How to get a TIN* on page 3.

Note. If the account is in more than one name, see the instructions for line 1 and the chart on page 4 for guidelines on whose number to enter.

Social security number									
			-			-			
or									
Employer identification number									
		-							

W9

- Only need 1st page
- Make sure its signed
- Mailing address different from W9?
 - Yes - @Denise Elwood & @Joleen Hale in W9 task
- W9 uploaded by 10/8 will start getting added as vendor



Reimbursement PDF

- **Needs to be a PDF**
- **ONLY add quotes/
invoices that were
purchased**
- **No need to add
additional bid quotes**





PROJECT/BUDGET PLAN

- **If project & budget plan changed from original**
 - **Need to update both by doing a CONTACT US**
- **NO CHANGE REQUESTS ACCEPTED AFTER 10/8
CLOSE OF BUSINESS**

EQUIPMENT ORDERED

PAST DUE

- Who needs help?
- What can we do?

Equip. Ordered-Not compl... (4)		(i) ...
OVERDUE (4)		
	Equipment Ordered In Progress San Juan School Dist...	Jul 31 📎
	Equipment Ordered New Endeavor Hall	Jul 31
	Equipment Ordered In Progress John Hancock Charter Sc...	Jul 31
	Equipment Ordered In Progress Lincoln Academy	Jul 31 📎








EQUIPMENT DELIVERED

PAST DUE

- Update status
 - Partial order in = In Progress
 - Complete order in = Completed

Equip. Delivered - New (7)

OVERDUE (7)

	Equipment Delivered New Wasatch Charter School	Aug 21
	Equipment Delivered New Rural Utah Child Development	Aug 21
	Equipment Delivered New Endeavor Hall	Aug 21
	Equipment Delivered New Tuacahn High School	Aug 21
	Equipment Delivered New Rockwell Charter High School	Aug 21
	Equipment Delivered New East Hollywood High School	Aug 21
	Equipment Delivered New Guadalupe School	Aug 21

PROJECT DASHBOARD

13
WEEKS
LEFT!!!

Priorities this week - Equipment Delivered

Equip. Delivered - Comple... (70)

- Equipment Delivered Aug 21
Completed Bonneville Academy
- Equipment Delivered Aug 21
Completed Kane School District
- Equipment Delivered Aug 21
Completed Thomas Edison Charter ...
- Equipment Delivered Aug 21
Completed Athlos Academy
- Equipment Delivered Aug 21
Completed SUCCESS Academy
- Equipment Delivered Aug 21
Completed The Center for Creativity...
- Equipment Delivered Aug 21
Completed Salt Lake Arts Academy
- Equipment Delivered Aug 21
Completed Thomas Edison Cha...
- Equipment Delivered Aug 21
Completed Navigator Pointe Academy

Equip. Delivered - In Progr... (55)

- Equipment Delivered Aug 21
In Progress Entheos Academy Magna
- Equipment Delivered Aug 21
In Progress North Davis Preparatory...
- Equipment Delivered Aug 21
In Progress Ascent Academies of Ut...
- Equipment Delivered Aug 21
In Progress HighMark Charter School
- Equipment Delivered Aug 21
In Progress Wasatch Peak Academy
- Equipment Delivered Aug 21
In Progress Leadership Learning Ac...
- Equipment Delivered Aug 21
In Progress Legacy Preparatory Aca...
- Equipment Delivered Aug 21
In Progress Maria Montessori Acade...
- Equipment Delivered Aug 21
In Progress Treeside Charter School

Equip. Delivered - New (7)

OVERDUE (7)

- Equipment Delivered Aug 21
New Wasatch Charter School
- Equipment Delivered Aug 21
New Rural Utah Child Development
- Equipment Delivered Aug 21
New Endeavor Hall
- Equipment Delivered Aug 21
New Tuacahn High School
- Equipment Delivered Aug 21
New Rockwell Charter High School
- Equipment Delivered Aug 21
New East Hollywood High School
- Equipment Delivered Aug 21
New Guadalupe School

PROJECT DASHBOARD

Priorities this week - Equipment Installed & Configured

13
WEEKS
LEFT!!!

Equip Installed - Completed (14)

- Equipment Installed & C... Sep 4
Completed South Summit School Di...
- Equipment Installed & C... Sep 4
Completed Beehive Science & Tech...
- Equipment Installed & C... Sep 4
Completed Winter Sports School
- Equipment Installed & C... Sep 4
Completed Soldeir Hollow Char...
- Equipment Installed & C... Sep 4
Completed Utah International Chart...
- Equipment Installed & C... Sep 4
Completed Roots Charter High Sch...
- Equipment Installed & C... Sep 4
Completed Ignite Entrepreneurship ...
- Equipment Installed & C... Sep 4
Completed Paradigm Schools
- Equipment Installed & C... Sep 4
Completed C.S. Lewis Academy
- Equipment Installed & C... Sep 4
Completed American Leadership Ac...

Equip Installed - In Progress (27)

- Equipment Installed & C... Sep 4
In Progress Karl G Maeser Preparato...
- Equipment Installed & C... Sep 4
In Progress Salt Lake City School Di...
- Equipment Installed & C... Sep 4
In Progress Monticello Academy
- Equipment Installed & C... Sep 4
In Progress Washington County Sch...
- Equipment Installed & C... Sep 4
In Progress Dixie Montessori Acade...
- Equipment Installed & C... Sep 4
In Progress Jordan School District
- Equipment Installed & C... Sep 4
In Progress Ogden Preparatory Aca...
- Equipment Installed & C... Sep 4
In Progress Valley Academy Charter...
- Equipment Installed & C... Sep 4
In Progress Greenwood Charter Sch...
- Equipment Installed & C... Sep 4
In Progress Salt Lake Arts Academy

Equip Installed - New (87)

- Equipment Installed & C... Sep 4
New Bonneville Academy
- Equipment Installed & C... Sep 4
New Athenian eAcademy
- Equipment Installed & C... Sep 4
New Wasatch Charter School
- Equipment Installed & C... Sep 4
New Lakeview Academy
- Equipment Installed & C... Sep 4
New Rural Utah Child Development
- Equipment Installed & C... Sep 4
New Kane School District
- Equipment Installed & C... Sep 4
New Athlos Academy
- Equipment Installed & C... Sep 4
New The Center for Creativity Innov...
- Equipment Installed & C... Sep 4
New Esperanza Elementary
- Equipment Installed & C... Sep 4
New Thomas Edison Charter School ...

OCT. 7TH MEETING IS CANCELLED

UTCC 2020 Fall General Meeting

The U TCC meeting is scheduled for Wednesday, October 7, 2020 starting at 8:30 AM.

This will be a virtual meeting

Details were sent in
email

"Staying Ahead of the Game"

AGENDA

<u>8:30 AM - 8:40 AM</u>	Introductions
<u>8:40 AM - 9:20 AM</u>	UEN Updates including CARES Act Funding
<u>9:20 AM - 9:35 AM</u>	TECHTonic Shift - Scot McCombs COVID has fundamentally shifted the way we provide education
<u>9:35 AM - 9:55AM</u>	A New Era of Tech Support - Robert Gordon
<u>9:55 AM - 10:05 AM</u>	Break
<u>10:05 AM - 10:25 AM</u>	The New Dynamics of Content Filtering - Scot McCombs
<u>10:25 AM - 10:45 AM</u>	Technology Resources for Addressing Social/Emotional Needs - Joe B. Wright and Tim Smith
<u>10:45 AM - 11:05 AM</u>	Supporting Remote Instruction Including Broadcasting Classes - Tim Smith
<u>11:05 AM - 11:25 AM</u>	Home Connectivity and the Broadband/Hotspot Program Overview- Sarah Young
<u>11:25 AM - 11:45 AM</u>	Supporting Students in Tech Classes - Joe B. Wright and SEDC
<u>11:45 AM - 12:05 PM</u>	Communication With All Stakeholders - Scot McCombs
<u>12:05 PM - 12:25 PM</u>	Professional Learning of Teachers and Staff - Justin Brooksby, UEN
<u>12:25 PM - 12:30 PM</u>	CETL State Chapter Announcements
<u>12:30 PM - 12:35 PM</u>	Final Questions and Comments

K12 WIRELESS IMPROVEMENTS

WRIKE TRAINING

K12 WIRELESS IMPROVEMENTS

COMMUNICATION

PROJECT WIKI

Find the FAQ, links, meeting presentations, meeting agenda.

The screenshot shows a web application interface for a project wiki. The top navigation bar includes the 'uen' logo, a menu icon, a red '+' button, 'Inbox', 'My to-do', a search bar, a help icon, and a user profile 'CS Country'. The left sidebar contains a 'Filter' section and a list of items: 'Personal', 'Bookmarks', 'My to-do', 'Created by me', 'Shared with me' (with '-PROJECT WIKI' selected), 'A Training Project' (with 'Training Issues Log'), and 'Blueprints'. The main content area is titled 'Shared with me >' and '-PROJECT WIKI'. It features tabs for 'List', 'Board', 'Table', and 'Gantt Chart', with 'List' selected. Below the tabs are filters for 'All active tasks' and 'By Priority', and a 'Leave feedback' link. The task list includes: 'Wrike Tip of the Day' (New), 'Weekly Agenda' (Dec 30, New), 'Announcements' (New), 'Weekly Meeting Presentations' (New), 'Links' (New), and 'FAQ' (New). Each task has a '+ person' icon and a lock icon.

Task Name	Priority	Due Date	Status
Wrike Tip of the Day	All active tasks		New
Weekly Agenda	By Priority	Dec 30	New
Announcements			New
Weekly Meeting Presentations			New
Links			New
FAQ			New

UEN.ORG - CARES ACT K12 WIRELESS IMPROVEMENTS

CARES Act K12 Wireless Improvements

 Meeting Videos


 Meeting Presentations

 FAQ

 Contact Us

Meeting Videos

8/19/2020




8/12/2020



8/5/2020



7/23/2020



K12 WIRELESS IMPROVEMENTS

Q&A

